

**Alaska Land Mobile Radio System
DOD Motobridge Training Schedule**

Location	Area	Operator	Administrator	Days	Date	Comments
Seward PD/CG	Seward	3	0	0.5	Aug 25 AM/PM	Done
Fort Richardson	Anchorage	3	3	1	Aug 26 AM/PM	Done
OMO/SOA Support	Anchorage	3	3	0.5	Aug 27 AM/PM	Done
RCC Elmendorf	Anchorage	3	0	0.5	Aug 28 AM	Done
CAP	Anchorage	3	0	0.5	Aug 28 PM	Done
UAF PD	Fairbanks	3	0	0.5	Aug 31 AM	Done
Fort Wainwright	Fairbanks	3	0	0.5	1-Sep	Done - At Ft. Greely
Fairbanks AST	Fairbanks	6	0	1	Sep 2 AM/PM	Done
Fort Greely	Fairbanks	9	0	1.5	Sep 3 AM/PM - Sep 4 AM	Done
Palmer DNR Forestry	Mat Su	9	0	1.5	5-Mar	Done - 3 seessions
DNR Forestry - KIDC	KPB	9	0	1.5	2010 TBD	Ready after ATP
Ft. Richardson Range Control	Anchorage	6	0	1	2-Apr	First round done April 2 - still need training on PSTN and logging recorders
Donnelly Dome Range Control	Fairbanks	6	0	1	2010 TBD	Not ready
Juneau PD/CG	Juneau	9	0	1.5	2010 TBD	Ready now
Kodiak PD/CG	Kodiak	6	0	1	2010 TBD	Not ready
Eielson AFB	Fairbanks	6	0	1	2010 TBD	Not ready
Elmendorf MOC	Anchorage	6	0	1	2010 TBD	Done - Provided 2 sets of operator training March 19
Fort Wainwright	Fairbanks	0	3	0.5	2010 TBD	Ready now
Valdez PD/CG	Valdez	6	0	1	2010 TBD	Not ready
Wainwright Range Control	Fairbanks	6	0	1	2010 TBD	Not ready
		105	18	18.5		
Area Summary:		Done:				
Anchorage	30	Anchorage	24			
Fairbanks	36	Seward	3			
Juneau	9	Mat Su	9			
Kodiak	6	Fairbanks	21			
Valdez	6					
Seward	3	TOTALS	57			
Mat Su	9					
KPB	9					
Classes Taught By Project Staff	-15					
Unassigned	15					
TOTALS	108					
Used	57					
Balance	51					