



TICP Update Status Review



Mike Sutton

September 22, 2009

TICP Update Status

- **Project Overview**
- **TICP Update Project**
- **TICP Update**
- **TICP Workshop**
- **COMMEX Planning**
- **Lessons to Relearn**

TICP Project Overview

- **DOD Funded Project**
- **Alaska Shield/Arctic Edge '10 Preparation**
- **Statewide Interoperability CONOPS**
- **Gateway Process Update**
- **TICP Update**
- **Communications Exercise**
- **Readiness Report**

TICP Update Project

- **Convert 07 TICP to new DHS format**
- **Update TICP information**
- **Stakeholder Engagement**
- **TICP Workshop**
- **Draft TICP version 2.0**
- **Communications Exercise to ‘Test’ TICP**
- **Status Report**

TICP Update Status

- **Region A TICP**
 - **Updates Incorporated – User Final Review**
- **Region B TICP**
 - **Updates Incorporated – Feedback Received from Users**
- **Region C TICP – State Project**
- **Region D TICP**
 - **Incorporating User Comments**
- **Region E TICP**
 - **Updates Incorporated – User Final Review**
- **Region F TICP**
 - **Awaiting User Inputs from Workshop**

- **TICP draft distributed in early June**
 - **Survey/Checklist to assist with Information Update**
- **Workshop Purpose**
 - **Clarify Issues**
 - **Focus effort**
- **Workshop Outcome**
 - **COMMEX Objective(s) and Scenario**
 - **TICP Update Info**

COMMEX Objectives

- **Familiarize Participants with Regional TICP**
- **Create stakeholder buy in for communication plans**
- **Familiarize Participants with Regional communication assets**
- **Strengthen information sharing and collaboration capabilities**

COMMEX Scenarios

- **Region B**
 - **Escape from corrections Facility**
- **Region D**
 - **Earthquake**
- **Region E**
 - **Wildfires**
- **Region F**
 - **HazMat Incident**

COMMEX Invitees

- **What Regional agencies should attend?**
 - **Local**
 - **State**
 - **Federal**
 - **Private Sector**
- **What is appropriate skill set of COMMEX participant**



A FEDERAL, STATE AND MUNICIPAL PARTNERSHIP

TICP Update

Lessons to Relearn

- **Communication Remains a Challenge**
 - **Planning Foundational to Success**
 - **Training Issues**
 - **Exercises Focus on other Functions**
- **Each Major Exercise Highlights Comm Shortfalls**
- **Communication - 'Top Three' Issue in AKS/NE 05/07**



A FEDERAL, STATE AND MUNICIPAL PARTNERSHIP

TICP Update

AKS/NE 07 Comm Findings

- **Information Sharing Among Agencies**
- **Lack of Organized Coordination Among Agencies**
- **Lack of Radio Familiarity/Training by Non Day-To-Day Users**
- **Flow of Information When the Incident Escalates**
- **Use of Cellular telephones for Incident Communications**
- **Regional TICPs Were not Incorporated into Local Communications Plans**
- **Use of Acronyms and Agency Specific Jargon**

Project Status

TICP Update

Region	TICP Draft Sent	Workshop Date	TICP Update Completed	COMMEX Date
Region A - Southeast	11 Jun	26 Aug	10 Sep	N/A
Region B - MatSu	5 Jun	29 Jul	10 Sep	8 Oct
Region D - FBKS	5 Jun	24 Jul		14 Oct
Region E - Kenai	5 Jun	31 Jul	10 Sep	Jul 08/TBD
Region F - MOA	9 Jun	3 Sep		TBD

- Thank You!
- Spread the Word
- Questions?